

Phase I Schedule

Post FIPS 201 Public Draft	November 8, 2004
Completion of comment period for public draft	December 23, 2004
Identify policy-based issue and initial comment disposition	December 29 & 30, 2004
Report policy issues and status to Homeland Security Council	January 5, 2005
Report on comments implications for Implementation Guidance	January 6, 2005
Submit revised FIPS 201 to NIST General Counsel	January 13, 2005
Submit comments disposition report to NIST General Counsel	January 13, 2005
Receive SP 800-73 recommendation from IAB	January 20, 2005
Post 2nd public draft of SP 800-73	January 28, 2005
Completion of comment period for 2nd public draft	February 13, 2005
Submit SP 800-73 for WERB review	February 22, 2005
Clear SP 800-73 from WERB	February 23, 2005
Release FIPS 201 and SP 800-73	February 25, 2005